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8. Title of Change: Installation of Building Accessory -BX 5.0 on SUN & SGI piatform in IDG cell

2
8. Originator Signature . | 10. Date; 11. Class 12. Type: 13. Need Date: 10/19/98
B sl | I IN | cer

14. Office Manager Signature 15. Date: 16. Date CCB 17. Category of | 18. Priority:
- " - ~ | Decision Needed: Change: Urgent
) @ vl ' /5778 | 1013198 Update Baseline
19. Documentation/Drawings Impacted: 20. Schedule Impact: 21. Ci(s) Affected: N/A
5B
22. Release Affected: 23. Date due to 24. Impl. Date: 25. Effectivity of 26. Est
5B Customer: N/A 10/19/98 Change: Cost None

27. Source Reference: JNCR (attach) (CJAction item [J GSFC CCR [JTech Ref. X Other:

28. Description of Change: (use additional Sheets if necessary)

Without the upgrade of BX 5.0, the SGI build for MDA will be unsuccessful. This is due to a library in EPAK not compatible with the
current version of BX 4.0/BX3.5.1. Plus, BX4.0 is Y2K compliant while BX3.5.1 is not. However, BX4.0 come off the shelf is already
intergrated with EPAK2.5. This version of EPAK that is intergrated with BX4.0 will cause SGI build unsuccessful.

29, Proposed Solution: (use additional sheets if necessary)

Installation of Building Accessory -BX 5.0 an SUN & SGl platform in IDG cell.
SUN machines: minitaur/Clyde

SGI machines in IDG cell: drpepper/cle6sgi

30. Alternate Solution: (use additional sheets if necessary)
We could unintergrate EPAK 2.5 out of BX4.0 and try to intergrate EPAK3.0 into BX4.0. However, there is no guaranteed that this
would be successful and may not be easy to do.

31. Consequences if Change(s) are not approved: (use additional sheets if necessary)
This may impact the delivery schedule of Drop 5B.

32. Does Change Affect Any of the following (Please Explain on additional sheet):
[JMaintenance Training [JPerformance [JOperation Training [ ]Safety []Service [Support [JTest
[OBaseline (XRP) [JY2K Compliance

33. Organization(s) Affected: [ ]JCM [(JClearcase SG [ ]Contracts [JChiefEng [JFOS OJM&0
Jao [] Rel Dev CProcurement  [XJRTSC {(1Sci. Data Eng  [[JSecurity
XSys. Dev. [JSys. Eng. (JSys Verf Acpt  {JOther

34. Site(s) Affected: XEDF [OMini-DAAC [JVATC [JEDC [JGSFC [JLaRC [NSIDC sMc [JAK [JJPL
[(JEOC ([JOther

35. Board Comments: (‘wofdinat< (i enoe coawws wifh EDS (K. 36. Work Assigned To:
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37. Release Authorized (For CM Use Only): []Yes (] No 38. CM Verified/Signature and Date
39. wz C(}% Chair (Sign/Date): 40. Disposition: [_]App EA;;/C 41. ESDIS ERB Concurrence:
) n 7\ [()DisApproved [JWithdraw
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42. ECS CCB Chair (Sign/Date): 43. Disposition: App[ ] A/C[] 44. CCR Closed Date:
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